

*Deputy Assistant Secretary of the Navy –
Acquisition and Logistics Management*

WAWF Update
26 October 2010



Katrin Dilli
DASN (A&LM)
eBusiness Solutions



Agenda



- WAWF v5.0
- WAWF v5.0 Release Schedule
- WAWF v5.1
- v5.2 Requirements



WAWF v5.0



- Operational testing was extended for one week to 29 October to test a new build release
- New functionality includes:
 - **ECP 700 “WAWF Tech Refresh”**
 - **ECP 585 “MRS WAWF Reporting Improvements”**
 - **ECP 593 “Government and Vendor Save and Continue”**
 - **ECP 589 “Sort by Invoice Received Date”**



WAWF v5.0 Release Schedule



JITC System Integration Testing (SIT)	2 - 20 Aug 2010
JITC SIT E2E with Community	23 Aug - 3 Sep 10
Operational Acceptance Testing (OAT) I (Columbus, OH)	4 - 29 Oct 2010
OAT II (Columbus, OH)	29 Nov - 10 Dec 2010
OAT II Wrap Up (Go/No-Go Decision)	15 Dec 2010
Deployment Weekend	14 - 17 Jan 2011



WAWF v5.1



- Design Meetings were held Aug-Sep 2010
- Scheduled for release in April 2011
- New functionality includes:
 - **ECP 658 “A/P corrections”**
 - **ECP 641 “WAWF/DMLSS Integration”**
 - **ECP 656 “Increase EDA Pre-Population Capabilities in WAWF”**
 - **ECP 654 “Recognition of Contractor Ship-to DoDAACs”**



WAWF v5.2



- Navy requirements for v5.2 need to be submitted to DASN A&LM by 17 November 2010



WAWF Support



Navy WAWF Assistance Line

877-251-WAWF (9293)

CCL-EC-Navy-WAWF-Helpdesk@dfas.mil



Backup





ECPs 700 and 585 v5.0



ECP 700 “WAWF Tech Refresh”

- New “Look and Feel” of WAWF: more user-friendly and professional-looking application

ECP 585 “MRS WAWF Reporting Improvements”

- Registered WAWF users will be assigned a new reporting role and have access to their assigned reports
- All current “canned” reports will also be available in the new MRS tool



ECPs 593 and 589 v5.0



ECP 593 “*Government and Vendor Save and Continue*”

- Documents can be saved as a draft to be finished and submitted at a later time

ECP 589 “*Sort by Invoice Received Date*”

- Users will be able to locate aged documents faster by selecting to sort documents by date



WAWF v5.1

Complete List of Requirements



New functionality includes:

- **641** WAWF/DMLSS Integration
- **656** Increase EDA Pre-Population Capabilities in WAWF
- **654** Recognition of Contractor Ship-to DoDAACs
- **642** WAWF/IAPS 861 Suppression
- **658** A/P corrections
- **653** Non-UII GFP Transfer
- **651** DUNS
- **643** Consolidate 2in1 Extracts for CAPS into a Single Extract
- **655** UII Verification



WAWF v5.1

Release Schedule



Requirements Wring Out	21 - 25 June 2010
Software Requirements Review (SRR)	12 - 16 Jul 2010
Preliminary Design Review (PDR)	11- 12 Aug 2010
Critical Design Review (CDR)	29 - 30 Sep 2010
JITC SIT/FSIT	7 Feb - 18 Mar 2011
OAT I (Columbus, OH)	4 - 15 Apr 2011
OAT II (Columbus, OH)	9 - 20 May 2011
OAT II Wrap Up (Go/No-Go Decision)	25 May 2011
Deployment Weekend	10 - 13 June 2011